
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/08/2015

ESTIMATE SUMMARY 14:25:54

CONTID: C19029         ESTIMATE NO: 0008 PROG 2005

PCN: 19029-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SEIBERT-EAST PERCENT TIME:

PROJECT NO: IM0705-079                    

I-70 SEIBERT-EAST

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 12/08/2015 DATE TIME STARTED 03/23/2015

6374 S. RACINE CIRCLE DATE LET 02/19/2015 DATE WORK BEGAN

 DATE AWARDED 03/10/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/17/2015 DATE ACCEPTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED 03/23/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,317,928.36 PARTICIPATING $ $ 418,499.65

AWARD PROJECT AMT: 19,827,262.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.13

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.66%

286,116.08

418,499.65

418,499.65

418,499.65

$

$

$

$

21,031,812.28

0.00

21,031,812.28

0.00

21,031,812.28

-297,408.94

0.00

20,734,403.34

0.00

AMOUNT DUE 20,734,403.34 418,499.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 418,499.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

261.0 TIME ALLOW: 6/29/2016 ??:??:??

ORIG TIME ALLOW: 10/31/2015 ??:??:??
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 5.000

0.000

202-00010  
 

2,728.755.000

0.00

5.000

EACH

545.75000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

460.001.000

0.00

1.000

EACH

460.00000

0015 Removal of Slope and Ditch Paving 12.500

0.000

202-00026  
 

1,137.5012.500

0.00

12.500

SY  

91.00000

0020 Removal of Pipe 62.000

0.000

202-00035  
 

4,265.6062.000

0.00

62.000

LF  

68.80000

0025 Removal of End Section 7.000

0.000

202-00037  
 

2,497.957.000

0.00

7.000

EACH

356.85000

0030 *Removal of Delineator 328.000

0.000

202-00090  
 

1,722.00328.000

0.00

328.000

EACH

5.25000

0035 Removal of Curb 1,119.000

0.000

202-00201  
 

21,596.701,119.000

0.00

1,119.000

LF  

19.30000

0040 *Removal of Concrete Pavement 67,217.000

0.000

202-00210  
 

527,653.4567,217.000

0.00

67,217.000

SY  

7.85000

0045 *Removal of Asphalt Mat (Planing) 102,773.000

0.000

202-00240  
 

143,882.20102,773.000

0.00

102,773.000

SY  

1.40000

0050 *Removal of Pavement Marking 13,227.000

27,532.000

202-00250  
 

36,683.1040,759.000

24,778.80

40,759.000

SF  

0.90000

0055 *Removal of Ground Sign 69.000

0.000

202-00810  
 

5,433.7569.000

0.00

69.000

EACH

78.75000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 2.000

1.000

202-00821  
 

630.003.000

210.00

3.000

EACH

210.00000

0065 *Removal of Road Closure Gate 2.000

0.000

202-01030  
 

1,050.002.000

0.00

2.000

EACH

525.00000

0070 *Removal of Guardrail Type 3 5,401.000

0.000

202-01130  
 

21,604.005,401.000

0.00

5,401.000

LF  

4.00000

0075 Removal of Guardrail Type 7 252.000

0.000

202-01170  
 

4,573.80252.000

0.00

252.000

LF  

18.15000

0080 *Removal of End Anchorage 54.000

0.000

202-01300  
 

9,625.5054.000

0.00

54.000

EACH

178.25000

0085 *Sandblasting 28,991.000

0.000

202-05150  
 

17,394.6028,991.000

0.00

28,991.000

SF  

0.60000

0090 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

8.75000

0091 Emb Matl (CIP) 83,106.000

2,347.000

203-00060  
 

945,110.1885,453.000

25,957.82

85,453.000

CY  

11.06000

0095 Muck Excavation 26,746.000

0.000

203-00100  
 

442,646.3026,746.000

0.00

26,746.000

CY  

16.55000

0100 Blading 16.000

8.000

203-01500  
 

4,320.0024.000

1,440.00

24.000

HOUR

180.00000

0105 Front End Loader (Rubber Tire) 12.000

0.000

203-01590  
 

2,160.0012.000

0.00

12.000

HOUR

180.00000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Erosion Log (12 Inch) 4,870.000

4,370.000

208-00002  
 

24,948.009,240.000

11,799.00

9,240.000

LF  

2.70000

0115 *Aggregate Bag 135.000

0.000

208-00035  
 

465.75135.000

0.00

135.000

LF  

3.45000

0116 Conc Washout Str 3.000

0.000

208-00045  
 

2,250.003.000

0.00

3.000

EACH

750.00000

0120 Vehicle Tracking Pad 10.000

0.000

208-00070  
 

33,950.0010.000

0.00

10.000

EACH

3,395.00000

0125 Removal and Disposal of Sediment (Labor) 17.000

0.000

208-00103  
 

620.5017.000

0.00

17.000

HOUR

36.50000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

100.00000

0135 Sweeping (Sediment Removal) 172.000

15.000

208-00106  
 

18,700.00187.000

1,500.00

187.000

HOUR

100.00000

0140 Erosion Control Supervisor 48.000

6.000

208-00206  
 

9,450.0054.000

1,050.00

54.000

DAY 

175.00000

0145 *Reset Light Standard 4.000

0.000

210-00750  
 

8,820.004.000

0.00

4.000

EACH

2,205.00000

0150 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

315.00000

0155 *Reset Pull Box 4.000

0.000

210-00827  
 

3,780.004.000

0.00

4.000

EACH

945.00000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Reset Fence 150.000

0.000

210-01000  
 

787.50150.000

0.00

150.000

LF  

5.25000

0165 Replace Concrete Pavement 0.000

0.000

210-03100  
 

0.000.000

0.00

0.000

SY  

98.20000

0170 *Seeding (Native) 40.850

42.000

212-00006  
 

21,748.1382.850

11,025.00

82.850

ACRE

262.50000

0175 *Soil Conditioning 40.850

42.000

212-00032  
 

23,748.9582.850

12,039.30

82.850

ACRE

286.65000

0180 *Mulching (Weed Free Straw) 70.810

41.360

213-00004  
 

29,444.63112.170

10,857.00

112.170

ACRE

262.50000

0181 Spray-on Mulch Blanket 1.520

0.480

213-00012  
 

8,930.002.000

2,143.20

2.000

ACRE

4,465.00000

0185 *Mulch Tackifier 14,162.000

8,275.000

213-00061  
 

43,752.1522,437.000

16,136.25

22,437.000

LB  

1.95000

0190 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

2.25000

0195 *Turf Reinforcement Mat (Class 1) 1,108.000

840.000

216-00301  
 

8,181.601,948.000

3,528.00

1,948.000

SY  

4.20000

0200 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

105.00000

0205 *Aggregate Base Course (Class 6) 24,086.000

0.000

304-06007  
 

500,988.8024,086.000

0.00

24,086.000

CY  

20.80000
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PCN: 19029-BID    ESTIMATE RUN

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE ABC (Cl. 6) 0.000

0.000

0.000.000

0.00CY  

9.69570

0210 *Hot Mix Asphalt (Patching) (Asphalt) 25.100

0.000

403-00720  
 

6,275.0025.100

0.00

25.100

TON 

250.00000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 25,007.890

992.370

403-34741  
 

2,431,024.3126,000.260

92,786.60

26,000.260

TON 

93.50000

0220 *Emulsified Asphalt (Slow-Setting) 9,396.000

3,404.000

411-10255  
 

41,600.0012,800.000

11,063.00

12,800.000

GAL 

3.25000

0225 *Concrete Pavement (8 Inch) 265,834.000

0.000

412-00800  
 

8,387,062.70265,834.000

0.00

265,834.000

SY  

31.55000

0225 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

4.08216

0225 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00SY  

0.29900

0225 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00SY  

1.57520

0225 MATERIAL ALLOWANCE Reinforcing Steel - Dowels 0.000

0.000

0.000.000

0.00SY  

1.35790

0225 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00NCU 

3.92729

0225 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00NCU 

0.29900
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PCN: 19029-BID    ESTIMATE RUN

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00NCU 

1.57520

0225 MATERIAL ALLOWANCE Dowels 0.000

0.000

0.000.000

0.00NCU 

1.35790

0225 MATERIAL ALLOWANCE Tie Bars 0.000

0.000

0.000.000

0.00NCU 

0.52580

0230 *Concrete Pavement (12 Inch) 66,896.000

0.000

412-01200  
 

2,736,046.4066,896.000

0.00

66,896.000

SY  

40.90000

0230 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

6.12324

0230 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00SY  

0.44900

0230 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00SY  

2.36280

0230 MATERIAL ALLOWANCE Reinforcing Steel - Baskets 0.000

0.000

0.000.000

0.00SY  

1.98040

0230 MATERIAL ALLOWANCE Reinforcing Steel - Dowels 0.000

0.000

0.000.000

0.00SY  

1.35790

0230 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00NCU 

5.89094

0230 MATERIAL ALLOWANCE 3/4" Recycled Concrete Aggregate 0.000

0.000

0.000.000

0.00NCU 

0.44900
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PCN: 19029-BID    ESTIMATE RUN

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00NCU 

2.36280

0230 MATERIAL ALLOWANCE Dowels 0.000

0.000

0.000.000

0.00NCU 

1.35790

0230 MATERIAL ALLOWANCE Tie Bars 0.000

0.000

0.000.000

0.00NCU 

0.52580

0235 Concrete Safety Edge 154,353.000

0.000

412-02000  
 

277,835.40154,353.000

0.00

154,353.000

LF  

1.80000

0240 Riprap (9 Inch) 0.000

2.700

506-00209  
 

662.992.700

662.99

2.700

CY  

245.55000

0245 Concrete Slope and Ditch Paving 0.000

5.700

507-00000  
 

4,275.005.700

4,275.00

5.700

CY  

750.00000

0250 Concrete Slope and Ditch Paving (Reinforced) 4.700

0.000

507-00100  
 

3,525.004.700

0.00

4.700

CY  

750.00000

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 176.000

0.000

603-01185  
 

8,606.40176.000

0.00

176.000

LF  

48.90000

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01245  
 

882.408.000

0.00

8.000

LF  

110.30000

0265 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2,522.502.000

0.00

2.000

EACH

1,261.25000

0270 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

4,029.603.000

0.00

3.000

EACH

1,343.20000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 18 Inch Steel End Section 3.000

0.000

603-30018  
 

1,579.053.000

0.00

3.000

EACH

526.35000

0280 18 Inch Plastic Pipe 0.000

54.000

603-50018  
 

5,292.0054.000

5,292.00

54.000

LF  

98.00000

0285 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

5,865.602.000

0.00

2.000

EACH

2,932.80000

0290 *Guardrail Type 3 (6-3 Post Spacing) 7,575.000

0.000

606-00301  
 

188,996.257,575.000

0.00

7,575.000

LF  

24.95000

0295 Guardrail Type 7 (Special) 240.000

0.000

606-00705  
 

22,800.00240.000

0.00

240.000

LF  

95.00000

0299 End Anchor Ty 3D End Anchor Ty 3D 20.000

0.000

606-01340  
 

20,000.0020.000

0.00

20.000

EACH

1,000.00000

0300 *Transition Type 3G 14.000

0.000

606-01370  
 

19,845.0014.000

0.00

14.000

EACH

1,417.50000

0301 Transition Ty 3H Transition Ty 3H 10.000

0.000

606-01380  
 

10,350.0010.000

0.00

10.000

EACH

1,035.00000

0305 *End Anchorage (Nonflared) 10.000

0.000

606-02003  
 

20,212.5010.000

0.00

10.000

EACH

2,021.25000

0310 *End Anchorage (Flared) 14.000

0.000

606-02005  
 

22,050.0014.000

0.00

14.000

EACH

1,575.00000

0315 *Road Closure Gate 2.000

0.000

607-60620  
 

24,360.002.000

0.00

2.000

EACH

12,180.00000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Curb Type 4 (Section M) 0.000

46.000

609-40011  
 

1,150.0046.000

1,150.00

46.000

LF  

25.00000

0325 *Delineator (Flexible) (Square Base) 503.000

0.000

612-00036  
 

29,576.40503.000

0.00

503.000

EACH

58.80000

0330 *Delineator (Flexible) (Flat Mounted) 18.000

167.000

612-00037  
 

7,187.25185.000

6,487.95

185.000

EACH

38.85000

0335 *Delineator (Flexible) (Clamp Mounted) 0.000

8.000

612-00038  
 

462.008.000

462.00

8.000

EACH

57.75000

0336 Delin (PM) (Ty I) 39.000

0.000

612-00081  
 

1,115.4039.000

0.00

39.000

EACH

28.60000

0337 2 In Elec Cond 2 In Elec Cond 956.000

0.000

613-00200  
 

9,799.00956.000

0.00

956.000

LF  

10.25000

0338 2 In Elec Cond (Bored) 2 In Elec Cond (Bored) 163.000

0.000

613-00206  
 

2,771.00163.000

0.00

300.000

LF  

17.00000

0339 Pull Box (11"x18"x12") Pull Box (11"x18"x12") 4.000

0.000

613-07011  
 

3,800.004.000

0.00

4.000

EACH

950.00000

0340 *Light Standard (Temporary) 6.000

0.000

613-50410  
 

70,560.006.000

0.00

6.000

EACH

11,760.00000

0345 *Sign Panel (Class I) 103.380

194.880

614-00011  
 

6,263.46298.260

4,092.48

298.260

SF  

21.00000

0350 *Sign Panel (Class II) 299.000

176.260

614-00012  
 

12,974.60475.260

4,811.90

475.260

SF  

27.30000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Sign Panel (Class III) 65.000

265.000

614-00013  
 

11,088.00330.000

8,904.00

330.000

SF  

33.60000

0360 *Steel Sign Post (W 6x15) 34.000

37.000

614-00615  
 

5,442.1571.000

2,836.05

71.000

LF  

76.65000

0365 *Steel Sign Post (W 8x18) 0.000

39.000

614-00818  
 

3,276.0039.000

3,276.00

39.000

LF  

84.00000

0370 *Steel Sign Support (2-Inch Round)(Post) 205.000

361.000

614-01512  
 

7,131.60566.000

4,548.60

566.000

LF  

12.60000

0375 *Steel Sign Support (2-Inch Round)(Socket) 21.000

42.000

614-01522  
 

16,537.5063.000

11,025.00

63.000

EACH

262.50000

0380 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 264.000

168.000

614-01585  
 

15,876.00432.000

6,174.00

432.000

LF  

36.75000

0385 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 22.000

16.000

614-01588  
 

12,967.5038.000

5,460.00

38.000

EACH

341.25000

0390 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

3,675.002.000

0.00

2.000

EACH

1,837.50000

0395 *Concrete Footing (Type 3) 4.000

0.000

614-03003  
 

8,400.004.000

0.00

4.000

EACH

2,100.00000

0400 Embankment Protector Type 3 0.000

1.000

615-00030  
 

483.801.000

483.80

1.000

EACH

483.80000

0405 18 Inch Plastic Pipe 17.000

0.000

619-51290  
 

1,652.4017.000

0.00

17.000

LF  

97.20000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Detour Pavement 7,311.000

0.000

621-00450  
 

430,983.457,311.000

0.00

7,311.000

SY  

58.95000

0415 Trash Receptacle 1.000

1.000

622-00350  
 

200.002.000

100.00

2.000

EACH

100.00000

0420 Detour Drainage Pipe (Class 0) 1,054.000

0.000

624-20300  
 

49,906.901,054.000

0.00

1,054.000

LF  

47.35000

0425 *Construction Surveying 0.821

0.179

625-00000  
 

105,000.001.000

18,795.00

1.000

L S 

105,000.00000

0426 Const Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

50,000.00000

0430 *Construction Surveying (Hourly) 28.000

0.000

625-00001  
 

3,640.0028.000

0.00

28.000

HOUR

130.00000

0435 *Mobilization 1.000

0.000

626-00000  
 

940,000.001.000

0.00

1.000

L S 

940,000.00000

0436 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

515,000.00000

0437 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

515,000.00000

0440 *Public Information Services 0.931

0.069

626-01000  
 

20,000.001.000

1,380.00

1.000

L S 

20,000.00000

0441 Public Info Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

9,850.00000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Epoxy Pavement Marking 498.000

195.000

627-00005  
 

44,386.65693.000

12,489.75

693.000

GAL 

64.05000

0450 *Pavement Marking Paint (Waterborne) 1,386.000

0.000

627-00011  
 

36,382.501,386.000

0.00

1,386.000

GAL 

26.25000

0455 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 5,950.000

6,049.000

627-02010  
 

122,989.7511,999.000

62,002.25

11,999.000

SF  

10.25000

0460 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

15.75000

0465 *Flagging 114.500

0.000

630-00000  
 

4,207.88114.500

0.00

114.500

HOUR

36.75000

0470 *Traffic Control Inspection 173.000

2.000

630-00007  
 

41,343.75175.000

472.50

175.000

DAY 

236.25000

0475 *Traffic Control Management 44.000

15.000

630-00012  
 

41,816.2559.000

10,631.25

59.000

DAY 

708.75000

0476 Flash Beacon (Port) 10.800

0.000

630-80001  
 

6,804.0010.800

0.00

12.000

EACH

630.00000

0480 *Barricade (Type 3 M-D) (Temporary) 18.000

0.000

630-80338  
 

5,670.0018.000

0.00

20.000

EACH

315.00000

0485 *Construction Traffic Sign (Panel Size A) 109.800

0.000

630-80341  
 

7,147.98109.800

0.00

122.000

EACH

65.10000

0490 *Construction Traffic Sign (Panel Size B) 156.600

0.000

630-80342  
 

18,087.30156.600

0.00

174.000

EACH

115.50000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Construction Traffic Sign (Panel Size C) 93.600

0.000

630-80343  
 

10,810.8093.600

0.00

104.000

EACH

115.50000

0500 *Construction Traffic Sign (Special) 360.000

0.000

630-80344  
 

5,292.00360.000

0.00

400.000

SF  

14.70000

0505 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

18,900.003.600

0.00

4.000

EACH

5,250.00000

0510 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

3,780.003.600

0.00

4.000

EACH

1,050.00000

0515 *Drum Channelizing Device 477.900

0.000

630-80360  
 

22,580.78477.900

0.00

531.000

EACH

47.25000

0520 *Drum Channelizing Device (With Light) (Flashing) 45.000

0.000

630-80363  
 

3,543.7545.000

0.00

50.000

EACH

78.75000

0525 Concrete Barrier (Temporary) 1,134.000

0.000

630-80370  
 

26,478.901,134.000

0.00

1,260.000

LF  

23.35000

0530 *Traffic Cone 685.800

0.000

630-80380  
 

5,040.63685.800

0.00

762.000

EACH

7.35000

0535 *Channelizing Device (Fixed) 1,071.000

0.000

630-80391  
 

61,850.251,071.000

0.00

1,190.000

EACH

57.75000

0540 *Impact Attenuator (Temporary) 861.300

0.000

630-85011  
 

36,174.60861.300

0.00

957.000

DAY 

42.00000

0541 Mobile Attenuator 34.000

26.000

630-85041  
 

16,500.0060.000

7,150.00

60.000

DAY 

275.00000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Roadway Smoothness Incentive 57,195.760

0.000

700-70018  
 

57,195.7657,195.760

0.00

57,195.760

F A 

1.00000

0570 F/A Asphalt Cement Cost Adjustment 97,737.510

0.000

700-70019  
 

97,737.5197,737.510

0.00

97,737.510

F A 

1.00000

0575 F/A On-The-Job Trainee 7,680.000

0.000

700-70021  
 

7,680.007,680.000

0.00

7,680.000

HOUR

1.00000

0580 F/A Quality Incentive Payment 62,737.100

0.000

700-70025  
 

62,737.1062,737.100

0.00

300,000.000

F A 

1.00000

0585 F/A High Speed Internet 471.440

0.000

700-70035  
 

471.44471.440

0.00

1,200.000

F A 

1.00000

0590 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0591 Added Item (Lump Sum)/ Increased Bonding Costs 0.000

1.000

900-00014  
 

9,223.161.000

9,223.16

1.000

L S 

9,223.16000

CAT 19,740,191.64418,499.6520,026,307.76CURRENT AMT0200 $ $ $

CAT NO0300 G-26-T 

0595 Removal of Riprap 311.000

0.000

202-00027  
 

6,857.55311.000

0.00

311.000

SY  

22.05000

0600 Removal of Gabion 234.000

0.000

202-00029  
 

7,008.30234.000

0.00

234.000

CY  

29.95000

0605 *Remove Concrete Pavement (Planing) (Special) 320.000

0.000

202-00217  
 

2,608.00320.000

0.00

320.000

SY  

8.15000

0610 *Removal of Asphalt Mat (Planing) (Special) 798.000

0.000

202-00246  
 

3,112.20798.000

0.00

798.000

SY  

3.90000

0615 *Removal of Bridge Railing 132.000

0.000

202-00425  
 

2,521.20132.000

0.00

132.000

LF  

19.10000

0620 *Removal of Portions of Present Structure (Class 1) 39.000

0.000

202-00450  
 

5,978.7039.000

0.00

39.000

SY  

153.30000

0625 *Removal of Portions of Present Structure (Class 2) 31.200

0.000

202-00453  
 

10,639.2031.200

0.00

31.200

SY  

341.00000

0630 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

371.20000

0635 *Reset Bridge Railing 132.000

0.000

210-00425  
 

6,600.00132.000

0.00

132.000

LF  

50.00000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0300 G-26-T 

0640 *Rebuild Portions of Present Structure 17.000

0.000

210-00530  
 

10,341.1017.000

0.00

17.000

SF  

608.30000

0645 Geotextile (Erosion Control) (Class 1) 2,312.000

0.000

420-00102  
 

5,086.402,312.000

0.00

2,312.000

SY  

2.20000

0650 Riprap (12 Inch) 1,761.000

0.000

506-00212  
 

174,515.101,761.000

0.00

1,761.000

CY  

99.10000

0655 *Bearing Repair Corbel 2.000

0.000

512-00120  
 

7,804.202.000

0.00

2.000

EACH

3,902.10000

0660 *Epoxy Resin (Injection) 48.000

0.000

519-01000  
 

8,776.8048.000

0.00

48.000

LF  

182.85000

0665 *Place Thin Bonded Overlay (Polyester Concrete) 798.000

0.000

519-03035  
 

27,930.00798.000

0.00

798.000

SY  

35.00000

0670 *Furnish Thin Bonded Overlay (Polyester Concrete) 838.000

0.000

519-03055  
 

79,610.00838.000

0.00

838.000

CF  

95.00000

0675 *Concrete Class DT (Deck Topping) 5.500

0.000

601-03540  
 

10,166.205.500

0.00

5.500

CY  

1,848.40000

0680 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

28,069.45000

0685 *Galvanic Anodes 137.000

0.000

601-51005  
 

7,377.45137.000

0.00

137.000

EACH

53.85000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0300 G-26-T 

0690 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.60000

CAT 376,932.400.00376,932.40CURRENT AMT0300 $ $ $

CAT NO0301 G-26-B 

0695 *Remove Concrete Pavement (Planing) (Special) 307.000

0.000

202-00217  
 

2,502.05307.000

0.00

307.000

SY  

8.15000

0700 *Removal of Asphalt Mat (Planing) (Special) 765.000

0.000

202-00246  
 

2,983.50765.000

0.00

765.000

SY  

3.90000

0705 *Removal of Portions of Present Structure (Class 1) 43.000

0.000

202-00450  
 

6,591.9043.000

0.00

43.000

SY  

153.30000

0710 *Removal of Portions of Present Structure (Class 2) 54.000

0.000

202-00453  
 

18,414.0054.000

0.00

54.000

SY  

341.00000

0715 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

371.20000

0720 *Rebuild Portions of Present Structure 23.000

0.000

210-00530  
 

13,990.9023.000

0.00

23.000

SF  

608.30000

0725 *Bearing Repair Corbel 4.000

0.000

512-00120  
 

15,608.404.000

0.00

4.000

EACH

3,902.10000

0730 *Place Thin Bonded Overlay (Polyester Concrete) 775.000

0.000

519-03035  
 

27,125.00775.000

0.00

775.000

SY  

35.00000

0735 *Furnish Thin Bonded Overlay (Polyester Concrete) 724.000

0.000

519-03055  
 

68,780.00724.000

0.00

724.000

CF  

95.00000
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PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0301 G-26-B 

0740 *Concrete Class DT (Deck Topping) 6.300

0.000

601-03540  
 

11,644.926.300

0.00

6.300

CY  

1,848.40000

0745 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

28,069.45000

0750 *Galvanic Anodes 120.000

0.000

601-51005  
 

6,462.00120.000

0.00

120.000

EACH

53.85000

0755 *Reinforcing Steel (Epoxy Coated) 96.000

0.000

602-00020  
 

249.6096.000

0.00

96.000

LB  

2.60000

CAT 174,352.270.00174,352.27CURRENT AMT0301 $ $ $

CAT NO0302 G-26-U 

0760 *Remove Concrete Pavement (Planing) (Special) 413.000

0.000

202-00217  
 

3,365.95413.000

0.00

413.000

SY  

8.15000

0765 *Removal of Asphalt Mat (Planing) (Special) 1,194.000

0.000

202-00246  
 

4,656.601,194.000

0.00

1,194.000

SY  

3.90000

0770 *Removal of Portions of Present Structure (Class 1) 67.200

0.000

202-00450  
 

10,301.7667.200

0.00

67.200

SY  

153.30000

0775 *Removal of Portions of Present Structure (Class 2) 19.200

0.000

202-00453  
 

6,547.2019.200

0.00

19.200

SY  

341.00000

0780 *Removal of Portions of Present Structure (Class 3) 0.300

0.000

202-00460  
 

111.360.300

0.00

0.300

SY  

371.20000

0785 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000
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PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0302 G-26-U 

0790 *Removal of Expansion Device 110.000

0.000

202-00504  
 

9,872.50110.000

0.00

110.000

LF  

89.75000

0795 Structure Excavation 82.000

0.000

206-00000  
 

11,951.5082.000

0.00

82.000

CY  

145.75000

0800 Structure Backfill (Class 2) 10.000

0.000

206-00200  
 

1,450.5010.000

0.00

10.000

CY  

145.05000

0805 *Rebuild Portions of Present Structure 70.000

0.000

210-00530  
 

42,581.0070.000

0.00

70.000

SF  

608.30000

0810 Geotextile (Erosion Control) (Class 1) 244.000

0.000

420-00102  
 

536.80244.000

0.00

244.000

SY  

2.20000

0815 Slope Mattress 31.000

0.000

506-00050  
 

5,425.0031.000

0.00

31.000

CY  

175.00000

0820 *Structural Steel (Galvanized) 1,025.000

0.000

509-00001  
 

8,815.001,025.000

0.00

1,025.000

LB  

8.60000

0825 *Bearing Repair Corbel 8.000

0.000

512-00120  
 

31,216.808.000

0.00

8.000

EACH

3,902.10000

0830 *Epoxy Resin (Injection) 20.000

0.000

519-01000  
 

3,657.0020.000

0.00

20.000

LF  

182.85000

0835 *Place Thin Bonded Overlay (Polyester Concrete) 1,195.000

0.000

519-03035  
 

41,825.001,195.000

0.00

1,195.000

SY  

35.00000

0840 *Furnish Thin Bonded Overlay (Polyester Concrete) 1,086.000

0.000

519-03055  
 

103,170.001,086.000

0.00

1,086.000

CF  

95.00000
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PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0302 G-26-U 

0845 *Concrete Class D (Bridge) 0.500

0.000

601-03040  
 

10,335.880.500

0.00

0.500

CY  

20,671.75000

0850 *Concrete Class DT (Deck Topping) 5.100

0.000

601-03540  
 

9,426.845.100

0.00

5.100

CY  

1,848.40000

0855 *Concrete (Patching) 0.100

0.000

601-06100  
 

2,806.950.100

0.00

0.100

CY  

28,069.45000

0860 *Galvanic Anodes 91.000

0.000

601-51005  
 

4,900.3591.000

0.00

91.000

EACH

53.85000

0865 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.60000

CAT 317,453.990.00317,453.99CURRENT AMT0302 $ $ $

CAT NO0303 G-26-S 

0870 *Remove Concrete Pavement (Planing) (Special) 253.000

0.000

202-00217  
 

2,061.95253.000

0.00

253.000

SY  

8.15000

0875 *Removal of Asphalt Mat (Planing) (Special) 987.000

0.000

202-00246  
 

3,849.30987.000

0.00

987.000

SY  

3.90000

0880 *Removal of Portions of Present Structure (Class 1) 51.300

0.000

202-00450  
 

7,864.2951.300

0.00

51.300

SY  

153.30000

0885 *Removal of Portions of Present Structure (Class 2) 139.500

0.000

202-00453  
 

47,569.50139.500

0.00

139.500

SY  

341.00000

0890 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

371.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:25:54

CUMULATIVE
AMOUNT

CAT NO0303 G-26-S 

0895 *Rebuild Portions of Present Structure 161.000

0.000

210-00530  
 

97,936.30161.000

0.00

161.000

SF  

608.30000

0900 *Bearing Repair Corbel 12.000

0.000

512-00120  
 

46,825.2012.000

0.00

12.000

EACH

3,902.10000

0905 *Place Thin Bonded Overlay (Polyester Concrete) 988.000

0.000

519-03035  
 

34,580.00988.000

0.00

988.000

SY  

35.00000

0910 *Furnish Thin Bonded Overlay (Polyester Concrete) 962.000

0.000

519-03055  
 

91,390.00962.000

0.00

962.000

CF  

95.00000

0915 *Concrete Class DT (Deck Topping) 14.000

0.000

601-03540  
 

25,877.6014.000

0.00

14.000

CY  

1,848.40000

0920 *Concrete (Patching) 0.280

0.000

601-06100  
 

7,859.450.280

0.00

0.280

CY  

28,069.45000

0925 *Galvanic Anodes 167.000

0.000

601-51005  
 

8,992.95167.000

0.00

167.000

EACH

53.85000

0930 *Reinforcing Steel (Epoxy Coated) 29.000

0.000

602-00020  
 

75.4029.000

0.00

29.000

LB  

2.60000

CAT 374,881.940.00374,881.94CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0935 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,500.001.000

0.00

1.000

EACH

29,500.00000

0936 Field Office (CL 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

17,500.00000



CONTID: C19029         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 19029-BID    ESTIMATE RUN 12/08/2015

PROJECT: IM0705-079                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0940 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,500.001.000

0.00

1.000

EACH

15,500.00000

0941 Field Lab (CL 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

6,000.00000

0945 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0946 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,150.00000

CAT 48,000.000.0048,000.00CURRENT AMT0400 $ $ $

$21,031,812.24418,499.65$21,317,928.36$CURRENT AMTPROJECT TOTAL


